
Portage Creek Area Site 
SAS/Axtell Mobe Checklist - 6/27 
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Set turbidity monitors 
Drop gabion basket at discharge 
Set up street signs on Crosstown 
Mobe in Long Reach Excavator w/ dredge bucket 
Weld up mounts on Long Reach 
Install silt fence 
Set GPS post 
Install temp fence John St. sump area 

-f-
need to stage for GPS mount set up 
during holiday week 
20' wings off sheet piles, fix S bank 
by marked stump N of III' Belle 
6 panels along sidewalk from John St 

Order & set croc for bypass sump 
Install bypass system 
Install GW dewatering system 
Curb cuts 
Fence off right-of-way In Upjohn Park 
Fabric & mat righ-of-way in Upjohn 
Clear/Grub W bank 
Stabilize Springfield Belie 

5' diameter?, hooks for lift, 4 - 2" bottom w/ holes for drain 
AFTER JULY 4, past Vine St bridge 
AFTER JUI.Y 4, up to footbridge 
AFTER JULY 4 
AFTER JULY 4, up to footbridge 
AFTER JULY 4, up to fpotbridge 
Start 7/13 
pool chemicals, run during break? 

EQ 
EQ 
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EQ 
EQ 
EQ 
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sub 
sub 
sub 
EQ 
Total 
OSC 

us EPA RECORDS CENTER REGION 5 

474174 





Portage Creek Area Site 
SA6 Demobe Checklist - update 6/28 

SAC» 
SEQUENCE TASK EXPUNATION VIM 

CREEK 

Remove 30" discharge line R4R 
Remove fuel cells R4R FRI 
Remove spill mats R4R FRI 
Remove 24" pumps stage 6" de-watering pumps & hardware at John St? R4R FRI 

Remove heavy equipment attachments EQ FRI 
Remove Stockbridge street signs move to Crosstown •u omaaiuwn -

wash barn lot irdA/- tta k 
EQ FRI 

Sweep School barn & SA6 pavement power EQ FRI 

Re-configure temp fence at Stockbridge leave 4 panels across fence line, bring rest to John St EQ FRI 
Smooth out rail spur ballast concurrent w/ removal of 30" pipe EQ 
Scrape W bank move rock to Lake St. bypass pump staging area EQ WEDAHUR 
Fix Ron's yard level yard, seed, rear fence sections, after 30" gone EQ, sub 

1^ Tix bank around croc remove grate/posts, fiil in sump w/ riprap, shape bank EQ FRi 
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